
Preparation

Design & Analysis
4 to 6 Weeks

Development, Training, monitoring and Collaboration
Ongoing

Configuration
4 to 8 Weeks

Deploy & Train
Ongoing

Pre-B3 Month 1 Month 2 Month 3 Month 4 Month 5

B3 Systems Platform Timeline
Fully Integrate B3 Systems platform & tools in 3 to 5 Months



Preparation

Design & Analysis
4 to 6 Weeks

Development, Training, monitoring and Collaboration
Ongoing

Configuration
4 to 8 Weeks

Deploy & Train
Ongoing

Pre-B3 Month 1 Month 2 Month 3 Month 4 Month 5

B3 Systems Platform Timeline - Intelligence
Fully Integrate B3 Systems platform & tools in 3 to 5 Months



Preparation

Data Collection & System Integration
1 to 2 Weeks

Development, Training, monitoring and Collaboration
Ongoing

Standardization
1 Week

Deploy & Train
Ongoing

Pre-B3 Week 1 Week 2 Week 3 Week 4 Week 5

B3 Systems Platform Timeline - Integration
Fully collect and Integrate your Data into B3 Systems platform in 2-5 weeks 



Preparation

Data Collection & System Integration
1 to 2 Weeks

Development, Training, monitoring and Collaboration
Ongoing

Standardization
1 Week

Deploy & Train
Ongoing

Pre-B3 Month 1 Month 2

B3 Systems Platform Timeline - Information
Integrate and transform your raw data into actionable insights.


